

Add status update

Insights

Workflows 6



🔍 Filter by keyword or by field

 **View**

This item hasn't been started

Software_engineering #171

[D09][SY1][2026-09-03] 对 AI/路线服务执行并
发实验

Software_engineering #172

[D09][SY2][2026-09-03] 注入依赖故障并验证降级、隔离和恢复

Software_engineering #173

[D09][SY3][2026-09-03] 验证降级、重试和恢复行为

Software_engineering #174

[D09][SY4][2026-09-03] 整理 AI 服务性能与故障实验记录

Software_engineering #175

[D09][SY5][2026-09-03] 配置资源请求/限制与 HPA 并验证扩缩容



This is actively being worked on

This has been completed

Software_engineering #131

[D07][DX3][2026-09-01] 迁移社区与通知核心接

□

Software_engineering #132

[D07][YY5][2026-09-01] 组织 UC01-UC19 跨服
务端到端回归

Software_engineering #133

[D07][YY1][2026-09-01] 完成交通服务独立运行

Software_engineering #134

[D07][YY2][2026-09-01] 完成订单服务独立运行

Software_engineering #135

[D07][SY1][2026-09-01] 完成 AI/路线服务独立部署

Software_engineering #136

[D07][YY4][2026-09-01] 完成交通订单主链路联调

Software_engineering #137

[D07][YY3][2026-09-01] 处理跨服务订单一致性与失败回滚

Add status update

 Workflows 6



 Task Table  Kanban Board  Roadmap Timeline 

 **View**

 Markers
 Sort
 Date fields
 Month
 Today
 < >

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

90	👍	[D07][DX2][2026-09-01] 完成用户认证服务联调	#129
91	👍	[D06][YF4][2026-08-31] 更新 Compose 以运行新增...	#130
92	👍	[D07][DX3][2026-09-01] 迁移社区与通知核心接口	#131
93	👍	[D07][YY5][2026-09-01] 组织 UC01-UC19 跨服务端...	#132
94	👍	[D07][YY1][2026-09-01] 完成交通服务独立运行	#133
95	👍	[D07][YY2][2026-09-01] 完成订单服务独立运行	#134
96	👍	[D07][SY1][2026-09-01] 完成 AI/路线服务独立部署	#135
97	👍	[D07][YY4][2026-09-01] 完成交通订单主链路联调	#136
98	👍	[D07][YY3][2026-09-01] 处理跨服务订单一致性与失...	#137
99	👍	[D07][SY2][2026-09-01] 联调网关、用户输入与行程...	#138
100	👍	[D07][SY3][2026-09-01] 完成模型服务异常回退流程	#139
101	👍	[D07][YF1][2026-09-01] 完成酒店/景点服务独立运行	#140
102	👍	[D07][YF2][2026-09-01] 拆分优惠券与管理端服务边界	#141
103	👍	[D07][YF3][2026-09-01] 定稿业务表归属、迁移与跨...	#142
104	👍	[D07][YF4][2026-09-01] 接入服务日志与健康状态	#144
105	👍	[D08][DX1][2026-09-02] 配置部署环境和统一访问地址	#145