

Miracle060811 / Projects / TravelMate's Kanban

Q

Type ↵ to search

TravelMate's Kanban

Add status update

Insights

Workflows 6

...

Task Table

Kanban Board

Roadmap Timeline


New view

Filter by keyword or by field

View

Title	任务编号	Assignees	协作者	Status	阶段
[D04][DX1][2026-08-28] 验证空白环境一键启动前端与入口服务 #81		XinchengDu		Done	
[D04][DX2][2026-08-28] 完成前端反向代理和跨域配置 #82		XinchengDu		Done	
[D04][DX3][2026-08-28] 汇总容器启动说明与演示步骤 #83		XinchengDu		In Progress	
[D04][YY1][2026-08-28] 固化交通与订单服务边界 #84		Yangyouthovo		Done	
[D04][YY2][2026-08-28] 完成接口契约和数据所有权评审 #85		Yangyouthovo		Done	
[D04][YY3][2026-08-28] 构建交通/订单模块容器镜像 #86		Yangyouthovo		Done	
[D04][SY2][2026-08-28] 完成外部配置与密钥注入方案 #87		Sylphira-ovo		Done	
[D04][SY1][2026-08-28] 构建 AI/路线服务镜像 #88		Sylphira-ovo		In Progress	
[D04][YY4][2026-08-28] 采集原单体核心接口性能基线 #89		Yangyouthovo		In Progress	
[D04][SY3][2026-08-28] 实现健康检查及降级状态说明 #90		Sylphira-ovo		Done	
[D04][YF1][2026-08-28] 完成 CI 构建、检查和产物归档 #91		YFan945		Done	
[D04][YF3][2026-08-28] 完善 Compose 服务依赖和健康检查 #92		YFan945		Done	
[D04][YF2][2026-08-28] 加入镜像构建与版本标记步骤 #93		YFan945		Done	
[D04][YF4][2026-08-28] 验证数据库持久化与重新部署 #94		YFan945		In Progress	
[D05][DX2][2026-08-29] 检查需求、设计和部署文档完整性 #97		XinchengDu		Todo	
[D03][DX1][2026-08-27] 确定前端构建产物与 Nginx 容器方案 #63		XinchengDu		Done	

You can use `Control + Space` to add an item



Miracle060811 / Projects / TravelMate's Kanban

Q

Type ↵ to search

TravelMate's Kanban

Add status update

Insights

Workflows 6

...

Task Table

Kanban Board

Roadmap Timeline

New view

Filter by keyword or by field

View

Todo 101

This item hasn't been started

Software_engineering #119

[D06][YY5][2026-08-31] 保证原前端流程可用

Software_engineering #169

[D09][DX5][2026-09-03] 整理答辩所需架构与成果图

Software_engineering #171

[D09][SY1][2026-09-03] 对 AI/路线服务执行并发实验

Software_engineering #172

[D09][SY2][2026-09-03] 注入外部 API 超时和不可用故障

Software_engineering #173

[D09][SY3][2026-09-03] 验证降级、重试和恢复行为

Software_engineering #174

[D09][SY4][2026-09-03] 整理 AI 服务性能与故障实验记录

In Progress 7

This is actively being worked on

Software_engineering #83

[D04][DX3][2026-08-28] 汇总容器启动说明与演示步骤

Software_engineering #88

[D04][SY1][2026-08-28] 构建 AI/路线服务镜像

Software_engineering #89

[D04][YY4][2026-08-28] 采集原单体核心接口性能基线

Software_engineering #94

[D04][YF4][2026-08-28] 验证数据库持久化与重新部署

Software_engineering #66

[D03][DX4][2026-08-27] 整理跨服务用例与调用链

Software_engineering #69

[D03][YY2][2026-08-27] 划分交通服务与订单服务边界

Software_engineering #70

Done 57

This has been completed

Software_engineering #81

[D04][DX1][2026-08-28] 验证空白环境一键启动前端与入口服务

Software_engineering #82

[D04][DX2][2026-08-28] 完成前端反向代理和跨域配置

Software_engineering #84

[D04][YY1][2026-08-28] 固化交通与订单服务边界

Software_engineering #85

[D04][YY2][2026-08-28] 完成接口契约和数据所有权评审

Software_engineering #86

[D04][YY3][2026-08-28] 构建交通/订单模块容器镜像

Software_engineering #87

[D04][SY2][2026-08-28] 完成外部配置与密钥注入方案