

Miracle060811 / Projects / TravelMate's Kanban

Q Type [Z] to search

+

+

+

+

+

+

+

+

TravelMate's Kanban

Add status update

Insights

Workflows 6

...

Task Table

Kanban Board

Roadmap Timeline

New view

Filter by keyword or by field

View

Title	任务编号	Assignees	协作者	Status	阶段	计划日期
[D09][DX5][2026-09-03] 整理答辩所需架构与成果图 #169		XinchengDu and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][SY1][2026-09-03] 对 AI/路线服务执行并发实验 #171		Sylphira-ovo and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][SY2][2026-09-03] 注入依赖故障并验证降级、隔离和恢复 #172		Sylphira-ovo and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][SY3][2026-09-03] 验证降级、重试和恢复行为 #173		Sylphira-ovo and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][SY4][2026-09-03] 整理 AI 服务性能与故障实验记录 #174		Sylphira-ovo and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][SY5][2026-09-03] 配置资源请求/限制与 HPA 并验证扩容 #175		Sylphira-ovo and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][YF3][2026-09-03] 演练容器异常退出与自动恢复 #176		XinchengDu and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][YF2][2026-09-03] 采集 CPU、内存、吞吐和响应时间 #177		XinchengDu and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][YF4][2026-09-03] 生成单体/微服务性能对比表 #178		XinchengDu and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][YF5][2026-09-03] 归档扩容和故障处理证据 #179		XinchengDu and YF...		Done	扩容与性能实验	Sep 3, 2026
[D10][DX1][2026-09-04] 汇总最终交付清单和项目看板 #180		XinchengDu and YF...		Done	答辩与验收	Sep 4, 2026
[D10][DX3][2026-09-04] 组织全流程现场演示和彩排 #181		XinchengDu and YF...		Done	答辩与验收	Sep 4, 2026
[D10][DX2][2026-09-04] 完成答辩 PPT 与整体讲解稿 #182		XinchengDu and YF...		Done	答辩与验收	Sep 4, 2026
[D10][YY1][2026-09-04] 准备交通与订单微服务演示 #183		XinchengDu and Ya...		Done	答辩与验收	Sep 4, 2026
[D10][YY2][2026-09-04] 准备服务拆分和性能对比说明 #184		XinchengDu and Ya...		Done	答辩与验收	Sep 4, 2026
[D10][DX4][2026-09-04] 记录最终验收结论和遗留事项 #185		XinchengDu and YF...		Done	答辩与验收	Sep 4, 2026
[D10][YY3][2026-09-04] 检查现场演示数据与应急方案 #186		XinchengDu and Ya...		Done	答辩与验收	Sep 4, 2026
[D10][SY1][2026-09-04] 准备 AI/路线服务及降级演示 #187		Sylphira-ovo and YF...		Done	答辩与验收	Sep 4, 2026

+

You can use 'Control + Space' to add an item

Miracle060811 / Projects / TravelMate's Kanban

Q Type [Z] to search

+

+

+

+

+

+

+

+

TravelMate's Kanban

Add status update

Insights

Workflows 6

...

Task Table

Kanban Board

Roadmap Timeline

New view

Filter by keyword or by field

View

Title	任务编号	Assignees	协作者	Status	阶段	计划日期
[D08][YF5][2026-09-02] 汇总部署与回归结果证据 #162		XinchengDu and YF...		Done	自动部署与回归	Sep 2, 2026
[D09][DX1][2026-09-03] 设计现场实验流程和观察指标 #163		XinchengDu and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][DX2][2026-09-03] 验证网关在服务扩容时的路由表现 #164		XinchengDu and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][DX3][2026-09-03] 演练用户服务故障与恢复 #165		XinchengDu and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][DX4][2026-09-03] 汇总实验数据和问题结论 #166		XinchengDu and YF...		Done	扩容与性能实验	Sep 3, 2026
[D09][YY1][2026-09-03] 对交通/订单服务执行负载实验 #167		XinchengDu and Ya...		Done	扩容与性能实验	Sep 3, 2026
[D09][YY2][2026-09-03] 验证多实例扩容与请求分发 #168		XinchengDu and Ya...		Done	扩容与性能实验	Sep 3, 2026
[D09][YY3][2026-09-03] 同条件三次对比单体与微服务性能 #170		XinchengDu and Ya...		Done	扩容与性能实验	Sep 3, 2026
[D06][SY3][2026-08-31] 接入统一服务配置和健康检查 #122		Sylphira-ovo and YF...		Done	微服务实现与联调	Aug 31, 2026
[D06][SY4][2026-08-31] 实现外部 API 超时与降级处理 #123		Sylphira-ovo and YF...		Done	微服务实现与联调	Aug 31, 2026
[D06][YF1][2026-08-31] 建立酒店/景点服务工程 #124		XinchengDu and YF...		Done	微服务实现与联调	Aug 31, 2026
[D06][YF2][2026-08-31] 迁移酒店与景点查询能力 #125		XinchengDu and YF...		Done	微服务实现与联调	Aug 31, 2026
[D06][YF3][2026-08-31] 调整数据库初始化与服务数据配置 #126		XinchengDu and YF...		Done	微服务实现与联调	Aug 31, 2026
[D06][YF5][2026-08-31] 建立服务日志和运行状态收集方式 #127		XinchengDu and YF...		Done	微服务实现与联调	Aug 31, 2026
[D07][DX1][2026-09-01] 完成网关路由与统一错误返回 #128		XinchengDu and YF...		Done	微服务实现与联调	Sep 1, 2026
[D07][DX2][2026-09-01] 完成用户认证服务联调 #129		XinchengDu and YF...		Done	微服务实现与联调	Sep 1, 2026
[D06][YF4][2026-08-31] 更新 Compose 以运行新增服务 #130		XinchengDu and YF...		Done	微服务实现与联调	Aug 31, 2026
[D07][DX3][2026-09-01] 迁移社区与通知核心接口 #131		XinchengDu and YF...		Done	微服务实现与联调	Sep 1, 2026

+

You can use 'Control + Space' to add an item

Miracle060811 / Projects / TravelMate's Kanban

🔍 Type to search

TravelMate's Kanban

Add status update

Insights

Workflows 6

Task Table

Kanban Board

Roadmap Timeline

New view

Filter by keyword or by field

View

🟢 Todo 0

...

+

This item hasn't been started

🟡 In Progress 0

...

+

This is actively being worked on

🟣 Done 165

...

+

This has been completed

🟢 Software_engineering #164

[D09][DX2][2026-09-03] 验证网关在服务扩容时的路由表现

扩容与性能实验 Sep 3, 2026

🟢 Software_engineering #165

[D09][DX3][2026-09-03] 演练用户服务故障与恢复

扩容与性能实验 Sep 3, 2026

🟢 Software_engineering #166

[D09][DX4][2026-09-03] 汇总实验数据和问题结论

扩容与性能实验 Sep 3, 2026

🟢 Software_engineering #167

[D09][YY1][2026-09-03] 对交通/订单服务执行负载实验

扩容与性能实验 Sep 3, 2026

🟢 Software_engineering #168

[D09][YY2][2026-09-03] 验证多实例扩容与请求分发

扩容与性能实验 Sep 3, 2026

🟢 Software_engineering #170

[D09][YY3][2026-09-03] 同条件三次对比单体

Miracle060811 / Projects / TravelMate's Kanban

🔍 Type to search

TravelMate's Kanban

Add status update

Insights

Workflows 6

Task Table

Kanban Board

Roadmap Timeline

New view

Filter by keyword or by field

View

August 2026

September 2026

📍 Markers

⬆ Sort

📅 Date fields

🔍 Month

Today

⏪

⏩

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

33

🟢 [D09][YF4][2026-08-26] 补充关键数据误差与与官埋操作... #161

34

🟢 [D09][DX5][2026-09-03] 整理答辩所需架构与成果图 #169

35

🟢 [D09][SY1][2026-09-03] 对 AI/路线服务执行并发实验 #171

36

🟢 [D09][SY2][2026-09-03] 注入依赖故障并验证降级、... #172

37

🟢 [D09][SY3][2026-09-03] 验证降级、重试和恢复行为 #173

38

🟢 [D09][SY4][2026-09-03] 整理 AI 服务性能与故障实验... #174

39

🟢 [D09][SY5][2026-09-03] 配置资源请求/限制与 HPA ... #175

40

🟢 [D09][YF3][2026-09-03] 演练容器异常退出与自动恢复 #176

41

🟢 [D09][YF2][2026-09-03] 采集 CPU、内存、吞吐和响... #177

42

🟢 [D09][YF4][2026-09-03] 生成单体/微服务性能对比表 #178

43

🟢 [D09][YF5][2026-09-03] 归档扩容和故障处理证据 #179

44

🟢 [D10][DX1][2026-09-04] 汇总最终交付清单和项目看板 #180

45

🟢 [D10][DX3][2026-09-04] 组织全流程现场演示和彩排 #181

46

🟢 [D10][DX2][2026-09-04] 完成答辩 PPT 与整体讲解稿 #182

47

🟢 [D10][YY1][2026-09-04] 准备交通与订单微服务演示 #183

48

🟢 [D10][YY2][2026-09-04] 准备服务拆分和性能对比说明 #184

49

🟢 [D10][DX4][2026-09-04] 记录最终验收结论和遗留事项 #185

50

🟢 [D10][YY3][2026-09-04] 检查现场演示数据与应急方案 #186

🟢 [D09][YF4][2026-08-26] 补充关键数据误差与与官埋操作用例 #161

🟢 [D09][DX5][2026-09-03] 整理答辩所需架构与成果图 #169

🟢 [D09][SY1][2026-09-03] 对 AI/路线服务执行并发实验 #171

🟢 [D09][SY2][2026-09-03] 注入依赖故障并验证降级、隔离和恢复 #172

🟢 [D09][SY3][2026-09-03] 验证降级、重试和恢复行为 #173

🟢 [D09][SY4][2026-09-03] 整理 AI 服务性能与故障实验记录 #174

🟢 [D09][SY5][2026-09-03] 配置资源请求/限制与 HPA 并验证扩容 #175

🟢 [D09][YF3][2026-09-03] 演练容器异常退出与自动恢复 #176

🟢 [D09][YF2][2026-09-03] 采集 CPU、内存、吞吐和响应时间 #177

🟢 [D09][YF4][2026-09-03] 生成单体/微服务性能对比表 #178

🟢 [D09][YF5][2026-09-03] 归档扩容和故障处理证据 #179

🟢 [D10][DX1][2026-09-04] 汇总最终交付清单和项目看板 #180

🟢 [D10][DX3][2026-09-04] 组织全流程现场演示和彩排 #181

🟢 [D10][DX2][2026-09-04] 完成答辩 PPT 与整体讲解稿 #182

🟢 [D10][YY1][2026-09-04] 准备交通与订单微服务演示 #183

🟢 [D10][YY2][2026-09-04] 准备服务拆分和性能对比说明 #184

🟢 [D10][DX4][2026-09-04] 记录最终验收结论和遗留事项 #185

🟢 [D10][YY3][2026-09-04] 检查现场演示数据与应急方案 #186

Add status update Insights Workflows 6

🔍 Filter by keyword or by field

 View

August 2026 September 2026
 Markers
 Sort
 Date fields
 Month
 Today
 <
 >

[illegible]