




TravelMate's Kanban Add status update Insights Workflows 6 View

Task Table Kanban Board Roadmap Timeline + New view

Filter by keyword or by field View

Title	任务编号	Assignees	协作者	Status
[D01][SY1][2026-08-25] 启动 AI 行程与路线规划功能 #39		Sylphira-ovo		Done
[D01][SY3][2026-08-25] 验证无外部密钥时的本地降级流程 #40		Sylphira-ovo		Done
[D01][SY2][2026-08-25] 核对模型接口、地图接口及环境变量 #41		Sylphira-ovo		Done
[D01][YV4][2026-08-25] 汇总影响交通模块运行的缺陷与阻塞项 #42		Yangyouthovo		Done
[D01][SY4][2026-08-25] 绘制 AI 与路线模块依赖关系草图 #43		Sylphira-ovo		Done
[D01][YF1][2026-08-25] 完成数据库初始化并核对基础数据 #44		YFan945		Done
[D01][YF2][2026-08-25] 启动酒店、景点、优惠券与管理端功能 #45		YFan945		Done
[D01][YF3][2026-08-25] 盘点 MySQL、Redis 和文件资源依赖 #46		YFan945		Done
[D01][YF4][2026-08-25] 检查仓库已有 Docker、CI 与部署材料 #48		YFan945		Done
[D02][DX2][2026-08-26] 补齐用户登录注册与个人中心用例说明 #49		XinchengDu		Done
[D02][DX4][2026-08-26] 统一文档命名、版本信息和证据存放位置 #50		XinchengDu		Done
[D02][DX3][2026-08-26] 建立需求—模块—接口—测试追踪表 #51		XinchengDu		Done
[D02][YV1][2026-08-26] 补写交通查询、预订和订单流程文档 #52		Yangyouthovo		Done
[D02][SY3][2026-08-26] 补充 AI 正常、超时和无密钥场景用例 #55		Sylphira-ovo		Done

Task Table

Kanban Board

Roadmap Timeline

New view

Filter by keyword or by field

Todo 116

This item hasn't been started

- Software_engineering #169
[D09][DX5][2026-09-03] 整理答辩所需架构与成果图
- Software_engineering #171
[D09][SY1][2026-09-03] 对 AI/路线服务执行并发实验
- Software_engineering #172
[D09][SY2][2026-09-03] 注入外部 API 超时和不可用故障
- Software_engineering #173
[D09][SY3][2026-09-03] 验证降级、重试和恢复行为
- Software_engineering #174
[D09][SY4][2026-09-03] 整理 AI 服务性能与故障实验记录

In Progress 5

This is actively being worked on

- Software_engineering #75
[D03][SY4][2026-08-27] 设计外部依赖故障时的降级策略
- Software_engineering #80
[D03][YF4][2026-08-27] 配置后端构建、前端构建与基础检查
- Software_engineering #66
[D03][DX4][2026-08-27] 整理跨服务用例与调用链
- Software_engineering #69
[D03][YY2][2026-08-27] 划分交通服务与订单服务边界
- Software_engineering #70
[D03][YF3][2026-08-27] 定义两类服务的接口契约

Done 44

This has been completed

- Software_engineering #53
[D02][YY2][2026-08-26] 整理交通与订单接口清单及数据字典
- Software_engineering #47
[D02][DX1][2026-08-26] 整理需求、用例、设计和部署文档目录
- Software_engineering #31
[D01][DX2][2026-08-25] 建立并配置 GitHub 项目看板
- Software_engineering #32
[D01][DX4][2026-08-25] 盘点用户、社区、通知等现有页面与用例
- Software_engineering #60
[D02][YF3][2026-08-26] 清点现有自动化测试及缺口