

Miracle060811 / Projects / TravelMate's Kanban

Q

Type ↗ to search

+

🔄

📅

📄

🔖

👤

🌐 TravelMate's Kanban

Add status update

📈 Insights

🔗 Workflows 6

📄

⋮

📅 Task Table

📅 Kanban Board

📅 Roadmap Timeline

+ New view

Q


Filter by keyword or by field

🔍 View

Title	任务编号	Assignees	协作者	Status	阶段
117 [D05][SY4][2026-08-29] 核对跨服务调用、超时和故障隔离风险 #106		Sylphira-ovo		Done	
118 [D05][SY5][2026-08-29] 演示流水线构建、镜像、部署和回滚证据 #107		Sylphira-ovo and YF...		Done	
119 [D05][SY6][2026-08-29] 演示 Compose 一键启动与环境复现 #108		Sylphira-ovo and YF...		Done	
120 [D05][XG3][2026-08-29] 核对 Flyway、缓存、初始化和持久化方案 #109		XinchengDu and YF...		Done	
121 [D05][XG4][2026-08-29] 归档中期检查截图、站会和证据链接 #110		XinchengDu and YF...		Done	
122 [D06][DX1][2026-08-31] 建立网关统一入口骨架 #111		XinchengDu and YF...		Done	
123 [D06][DX2][2026-08-31] 拆分用户认证与用户资料接口 #112		XinchengDu and YF...		In Progress	
124 [D06][YY1][2026-08-31] 建立交通服务工程并迁移查询能力 #113		XinchengDu and Ya...		Done	
125 [D06][DX4][2026-08-31] 维护服务接口变更和联调清单 #114		XinchengDu and YF...		Done	
126 [D06][DX3][2026-08-31] 调整前端请求层以适应服务入口 #115		XinchengDu and YF...		Done	
127 [D06][YY2][2026-08-31] 建立订单服务工程并迁移下单能力 #116		XinchengDu and Ya...		Done	
128 [D06][YY3][2026-08-31] 实现交通与订单之间的契约调用 #117		XinchengDu and Ya...		In Progress	
129 [D06][YY4][2026-08-31] 拆分对应配置与数据访问层 #118		XinchengDu and Ya...		Done	
130 [D06][SY2][2026-08-31] 迁移行程生成与路线规划接口 #120		Sylphira-ovo and YF...		Done	
131 [D06][SY1][2026-08-31] 建立 AI/路线微服务工程 #121		Sylphira-ovo and YF...		Done	
132 [D03][YY4][2026-08-27] 明确交通和订单数据归属及迁移原则 #71		Yangyouthovo		Done	
133 [D03][SY1][2026-08-27] 确定 AI/微服务拆分边界 #72		Sylphira-ovo		Done	

+

You can use **Control + Space** to add an item



Miracle060811 / Projects / TravelMate's Kanban

Q

Type ↗ to search

+

🔄

📅

📄

🔖

👤

🌐 TravelMate's Kanban

Add status update

📈 Insights

🔗 Workflows 6

📄

⋮

📅 Task Table

📅 Kanban Board

📅 Roadmap Timeline

+ New view

Q

Filter by keyword or by field

🔍 View

🟢 Todo 73

⋮

+

This item hasn't been started

🔍

Software_engineering #169

[D09][DX5][2026-09-03] 整理答辩所需架构与成果图

🔍

Software_engineering #171

[D09][SY1][2026-09-03] 对 AI/路线服务执行并发实验

🔍

Software_engineering #172

[D09][SY2][2026-09-03] 注入依赖故障并验证降级、隔离和恢复

🔍

Software_engineering #173

[D09][SY3][2026-09-03] 验证降级、重试和恢复行为

🔍

Software_engineering #174

[D09][SY4][2026-09-03] 整理 AI 服务性能与故障实验记录

🔍

Software_engineering #175

[D09][SY5][2026-09-03] 配置资源请求/限制与 HPA 并验证扩容

🟡 In Progress 2

⋮

+

This is actively being worked on

🔍

Software_engineering #112

[D06][DX2][2026-08-31] 拆分用户认证与用户资料接口

🔍

Software_engineering #117

[D06][YY3][2026-08-31] 实现交通与订单之间的契约调用

🟢 Done 90

⋮

+

This has been completed

🔍

Software_engineering #113

[D06][YY1][2026-08-31] 建立交通服务工程并迁移查询能力

🔍

Software_engineering #114

[D06][DX4][2026-08-31] 维护服务接口变更和联调清单

🔍

Software_engineering #115

[D06][DX3][2026-08-31] 调整前端请求层以适应服务入口

🔍

Software_engineering #116

[D06][YY2][2026-08-31] 建立订单服务工程并迁移下单能力

🔍

Software_engineering #118

[D06][YY4][2026-08-31] 拆分对应配置与数据访问层

🔍

Software_engineering #120

[D06][SY2][2026-08-31] 迁移行程生成与路线规划接口